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OUTLINE 
PROJECT INDICATORS OVERVIEW 
The following Performance Indicator Table presents a summary of the RAMP 
UP North indicators included in the Performance Monitoring Plan (PMP) and 
their status for second quarter of the Period 3 (October 2012 – September. 
2013), with the exception of the Program Objective (PO) Indicators which will 
be reported at this end of this year. Detailed information on each indicator is 
presented under Chapter 3.  

PERFORMANCE INDICATOR TABLE    

PROGRAM OBJECTIVES Baseline Period 2 
Target 

Period 2 
Results  

PO1:   % of civil society and business representatives who state that their municipality is providing 
acceptable or better quality of public services 

46% +10% 77% 

PO2:   % of civil society and business representatives who rate the performance of the municipal 
government in communicating with them as acceptable or better 

51.20% +10% 71% 

PO3:   % of civil society and business representatives who rate the performance of the municipal 
government in including them in decision-making as acceptable or better 

35.6% +10% 66% 

INTERMEDIATE RESULTS P3 
Target 

Achieved  
P3 Q1 

Achieved 
P3 Q2 

CLIN 1 / IR 1: Increased Capacity of GIROA Municipal Institutions 
IR 1.1:  # of budget meetings (hearings) organized with RAMP UP North assistance 9 5 4 
IR 1.2:  # of local mechanisms supported with RAMP UP North assistance for citizens to  

 engage their sub-national government 6 5 3 

IR 1.3:  # of individuals who received RAMP UP North training, to strengthen local   
 government and/or decentralization 100 270 245 

IR 1.4:  # municipalities that improve their budget development execution rates over the  
 previous fiscal year 8 NA NA 

IR 1.5:  # of municipalities that comply in a timely manner with existing GIROA requirements  
 related to budget preparation 9 NA NA 

CLIN 2 / IR 2: Improved Delivery of Municipal Services to Citizens in Targeted Municipalities 
IR 2.1:  # of projects completed with community and GIRoA involvement 15 0 8 
IR 2.2:  % of projects implemented that continue to be sustainable after completion 70% 75% NA 
IR 2.3:  % of citizens with regular access to municipality-provided services improved with  

 RAMP UP North assistance  
50% 33% 61.89% 

IR 2.4:  # of citizens participating in local mechanisms to engage their sub-national  
 government 

3,600 2,097 782 

IR 2.5:  # of meetings conducted between community councils and governmental entities 108 41 14 
CLIN 3 / IR 3: Increased Municipal Capacity to Enable, Support and Sustain Economic Growth 

IR 3.1:  # of public-private partnerships initiated as through RAMP UP North  5 2 2 
IR 3.2:  % increase in total revenue generated +20% 23% NA 
IR 3.3: % of registered businesses that obtain a license as a result of RAMP UP North support 70% 46% 8% 

Reporting Indicators / FAF SG 2: Governing Justly and Democratically 
RI 1: # of government officials receiving USG-supported anti-corruption training 45 78 66 
RI 2:  # of sub-national government entities receiving RAMP UP North assistance to  improve their 

performance 
12 9 12 

RI 3:  # of sub-national governments receiving RAMP UP North assistance to increase   
 their annual own-source revenues 

12 9 12 

RI 4:  # of mechanisms for external oversight of public resource use support 3 3 2 
RI 5:  # of USG-supported anti-corruption measures implemented 12 3 2 



 

Page 5 of 39  RAMP UP North Quarterly Report April 30, 2013 

CHAPTER II:  

SUMMARY OF PROJECT 
OBJECTIVES AND RESULTS 
PROJECT OBJECTIVES  
Regional Afghan Municipalities Program for Urban Populations for Regional 
Command North (RAMP UP North) is working to create effective, responsive, 
democratic, transparent and accountable municipal governance in the nine 
provinces comprising the International Security Assistance Force’s (ISAF’s) 
Regional Command North.  

The program is working to: 1) increase the capacity of GIRoA municipal 
officials, 2) markedly improve the delivery of municipal services to citizens in 
target municipalities, and 3) increase municipal capacity to enable, support, and 
sustain economic growth. As a result of RAMP UP North activities and 
assistance, Afghans citizens will receive better and more efficient services, 
understand the responsibilities of municipal leaders and play an active role in 
the municipal decision-making process which will ultimately lead to their local 
governance structures as legitimate. 

RAMP UP North has been operating since May 2011 in the provincial 
municipalities of: Aybak, Samangan; Faizabad, Badakshan; Kunduz, Kunduz; 
Maymana, Faryab; Mazar-e-Sharif, Pul-e-Khumri, Baghlan; Sar-e-Pul, Sar-e-
Pul; Sheberghan, Jawzjan; and Taloqan, Takhar. In January 2013, RAMP UP 
North expanded activities to include three district municipalities located along 
the ring road: Aqcha, Jawzjan; Andkhoy, Faryab; and Khulm, Balkh. 
Anticipating an early phase-out of program activities in Faizabad, Sar-e-Pul, 
and Taloqan, except for those necessary to support property and business 
registration and budget execution activities, RAMP UP North will concentrate 
its program activities during its last year in the ring road municipalities.  
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OVERVIEW AT THE END OF THE QUARTER 
During this quarter, RAMP UP North extended its assistance to Aqcha, 
Andkhoy, and Khulm District Municipalities located on the ring road.  
Activities focused primarily on economic development and revenue generation 
activities. During the first week of February, RAMP UP North Embedded 
Advisors (EAs) met with the Mayors to coordinate project selection in all three 
municipalities. These municipalities conducted Public Hearings and feasibility 
checks of the proposed projects and selected a Round One (R1) project. 

In addition to the usual project-based and on-the-job training, RAMP UP North 
held four Regional Workshops for municipal officials and Service Delivery 
Advisory Group (SDAG) members, training 166 municipal officials and 78 
citizens. One internal training was organized for Public Outreach Advisors 
embedded in the partner municipalities. These trainings and workshops have 
served as a forum for municipal officials to share their experience and lessons 
learned and establish an informal relationship between each other. Training 
and workshop pre and post-test testing results show an increased level of 
knowledge in the subject areas for all participants, and their continued interest 
in attending future training organized by the project.  

During this reporting period, RAMP UP North EAs worked closely with 
municipal officials to complete annual budgets and to aid officials in planning 
and holding public budget hearings. Last year RAMP UP North not only 
prepped municipal staff for public budget hearings, but also supported 
facilitating group discussions and breakout sessions that provided feedback on 
the budget. By the end of this reporting quarter, the last 4 municipalities held 
public hearings with the participation of 550 citizens. In addition to budget 
hearings, citizens had a chance to engage on municipal decision making and to 
provide feedback through regular SDAG meetings and report card surveys. 

Eight of nine Round Two (R2) projects were completed and two of three new 
district municipalities completed the proposal process for their Round One 
(R1) projects. Two public private partnerships (PPPs) were established in 
Maymana and Aybak in the form of public latrines. In the next months the 
program will monitor the services provided by these completed projects to 
determine their level of sustainability and intervene as necessary to ensure the 
continues and effective provision of these services to the communities. 

RAMP UP North advisors in the five municipalities (Aybak, Faizabad, Pul-e-
Khumri, Sar-e-Pul, and Taloqan) that first implemented the business 
registration and licensing process continued to work with municipal officials to 
increase the business licensing rates for business owners. In February, the 
Business Registration and Licensing program was expanded from five 
municipalities to include six of the remaining seven municipalities where 
RAMP UP North works.   

RAMP UP North was advised of USAID’s intention to extend the period of 
performance of the project from December 9, 2013, to March 31, 2014, and 
was requested to submit a revised proposal and budget realignment, which 
would take into account support for the three district municipalities, support to 
municipalities for preparation of the 1393 budget and the establishment of 
Citizen Service Centers.  The revised proposal and budget were duly submitted 
on March 13, 2013.  

  

    

RAMP UP North held Economic Development and 
Revenue Generation Action Plan Regional Workshop. 
- March 25- 28, 2013 

RAMP UP North Advisors facilities Mazar-e-Sharif 
Municipality Public Budget Hearing Ceremony.  
- January 12, 2013 

Taloqan Municipality PAAG Meeting for accelerating 
Business Distribution Process. - March 10, 2013. 
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CLIN I: CAPACITY BUILDING OF GIROA 
MUNICIPAL OFFICIALS 
RAMP UP team continued to provide functional training related to the 
Sustainable Service Delivery Improvement Projects (SSDIPs), regional-level 
workshops and technical assistance aiming at enhancing the capacity of 
municipal officials, managers and technicians to perform their core municipal 
management responsibilities.  

FUNCTIONAL TRAINING 
RAMP UP North advisors provided functional training to municipal officials in 
areas related to project management and key municipal functions, including: 
business registration and licensing, procurement and public-private 
partnerships (PPPs):  

• Business Registration and Licensing: RAMP UP North EAs 
provided training to municipal officials on implementing the new 
computerized Integrated Financial Management System (IFMS) 
database and on how to print tax bills and business licenses.  

• Procurement: RAMP UP North held procurement training in eight 
municipalities this quarter through bid opening and evaluations for one 
Round 3 (R3) project and seven Round 4 (R4) projects. During the 
training, the RAMP UP North team explained Afghan and USAID 
Procurement rules and regulations to municipal officials and SDAG 
members participating in the meeting.  

• Public-Private Partnerships: RAMP UP North EAs provided training 
to municipal officials in Sar-e-Pul and Pul-e-Khumri on procurement 
rules and regulations required to contract a municipal property as a 
PPP. PPPs were established in Maymana on January 24, 2013, and in 
Aybak on February 24, 2013 to manage public latrines.  

RAMP UP North also aims to provide ongoing job training to RAMP UP 
North staff. On March 13, 2013, RAMP UP North held a Job-Readiness 
Training for seven interns at the Regional Office in Mazar-e-Sharif. 
Conducted by the DAI Country Recruitment Manager, the training instructed 
interns, who had recently completed a four-month internship, on how to draft a 
curriculum vitae and on basic cover letter writing, internet job hunting and 
honing interview skills.  

WORKSHOPS / TRAININGS 
Public Outreach Advisors from eight municipalities (all but Aybak, where the 
position of the Public Outreach Advisor was under recruitment) attended a 
three-day internal service training conducted February 04-06, 2013, in the 
RAMP UP North Regional Office in Mazar-e-Sharif.  

The training provided capacity building on technical areas such as: survey 
methodology; survey data entry; conducting project citizen monitoring visits; 
and designing and implementing project communication plans. Also introduced 
were the implementation of Gender Mainstreaming Action Plans (GMAPs), the 
upcoming establishment of Municipal Advisory Boards and the upcoming 
workshop on Municipal Strategic Communications Plans. 

RAMP UP North Regional Office staff held a Project Management 
Workshop on February 18-21, 2013, for municipal officials and SDAG 
members from nine municipalities: Kunduz; Pul-e-Khumri; Aybak; Mazar-e-
Sharif; Sheberghan; Maymana; Khulm; Aqcha; and Andkhoy. The workshop 
was held to enhance the capacity of municipal officials to develop 

Maymana Project R3 Grain Market Improvement Bid 
Opening. - January 20, 2013 

RAMP UP North conducts a Job-Readiness Training 
for seven interns at the Regional Office in Mazar-e-
Sharif. - March 13, 2013 

RAMP UP North Public Outreach Advisors attended 
a three-day internal service training conducted 
February 4-6, 2013. 
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documentation and to manage Round Five (R5) sub-projects. Participants 
received training on the key concepts of project management as well as 
development of project documents. 

The RAMP UP North Technical Program Team conducted a Business 
Registration and Licensing Training of Trainers (ToT) in February for EAs at 
the Regional Office in Mazar-e-Sharif. The ToT was followed by a two-day 
regional workshop for municipal officials to familiarize them with the business 
registration and licensing module of the Integrated Financial Management 
System (IFMS). In addition to the IFMS, the workshop also covered business 
registration methodology, monitoring, reporting and enforcement as well as 
survey and data entry.  

Additionally, RAMP UP North conducted a Municipal Strategic 
Communication Workshop on March 11-13, 2013. The workshop was held to 
enhance the capacity of Public Outreach Advisors, SDAG members and 
municipal communication managers on municipal public outreach and citizen 
engagement activities.  

Participants received training in key communication concepts and in the 
principles and legislative framework for strategic communications. They 
learned how to develop a communications strategy and how to implement a 
communications plan. Participants drafted a sample strategic communications 
plan during small group exercises and with technical assistance and guidance 
of RAMP UP North staff. 

Finally, RAMP UP North organized a three-day workshop on Revenue 
Generation Action Plan (RGAP) that helped officials from the Revenue 
Departments of all 12 municipalities design individual RGAPs that they will 
implement during the year.  

TECHNICAL ASSISTANCE 
RAMP UP North continued to build the capacity of municipal staff on 
Municipal Budget Development in the nine northern provincial 
municipalities so that they are able to execute the annual budget preparation 
process, timing events to meet the deadline for submitting the proposed budget 
to the Independent Directorate of Local Governance (IDLG) / General 
Directorate of Municipal Affairs (GDMA).  

This quarter, RAMP UP North began supporting the three district 
municipalities of Andkhoy, Aqcha, and Khulm. As a result of program’s 
efforts, municipal staff are learning to use the budget preparation process as a 
planning and management tool for the municipality to decide which services to 
provide and to ensure that the municipality has the revenue and capacity to 
provide those services.  

The late arrival of the circular letter and Tashkeel, due to discussions at the 
national level, impacted the efforts to submit the budgets on time. These 
discussions led to municipalities being able to preserve the municipal entrance 
gate fee as a vital source of revenue. By the end of the quarter, all 
municipalities had drafted their budgets, held public budget hearings, 
integrated public feedback into the budgets, and submitted budgets to the 
governor’s office for approval with the exception of Maymana. The table 
shows the public hearings that were organized during this quarter in the last 
four municipalities. 

RAMP UP North Engineering Advisors continued to assist the Municipal 
Construction Department staff with Engineering Support and Capacity 
Building including the preparation of plans, designs, and bills of quantities 

RAMP UP North Advisor and Khulm municipal 
officials work on the Khulm Municipal Communication 
Plan. -March 26, 2013  

RAMP UP North EA assists the Aqcha Municipality 
with technical issues on the preparation of the Annual 
Budget. -February 04, 2013 

RAMP UP North Advisor meets with the Head of 
the Aybak Municipality Construction 
Department. - March 12, 2013 
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(BoQs) for priority development projects from the Proposed Project List (PPL) 
in the municipalities’ annual development budgets for 2013 (1392). 

CLIN II – SERVICE DELIVERY  
The RAMP UP North team supports municipalities in delivering visible, 
tangible, and desirable services to citizens in the form of Service Delivery 
Improvement Projects (SDIPs). These projects simultaneously fill two 
purposes: (1) they provide citizens with marked improvements in daily life, 
helping them gain satisfaction with and confidence in their municipal 
government; and (2) in executing projects hand-in-hand with municipal 
officials RAMP UP North builds capacity with a clear learning-by-doing 
approach, solidifying the GIRoA’s capacity to sustainably deliver services to 
citizens in the long-term. These projects are selected by the community, 
approved by the municipality, monitored by both and sustained by expanded 
municipal revenues. 

SUSTAINABLE SERVICE DELIVERY PROGRAMS (SSDIPS) 
RAMP UP North’s activities promote sustainable service delivery by providing 
seed money to support small-scale, Sustainable Service Delivery Improvement 
Projects (SSDIPs). These projects provide a platform for the delivery of 
iterative, project-based functional training related to key municipal functions 
and responsibilities, such as project management, procurement, budget 
preparation and revenue generation.  

Round One (R1) Projects Highlights 
Though R1 projects are completed and handed over to the respective 
municipalities, RAMP UP North continues to regularly monitor the projects 
with participation from both the community and the municipality. This 
monitoring process not only helps reinforce the partnership between the 
community and the municipality, but also helps in maintaining strong 
community ownership over the municipal service and in providing feedback to 
the municipality that can help them continue to provide high-quality service to 
citizens. 

In January 2013, RAMP UP North expanded program activities into the district 
municipalities of Andkhoy, Aqcha and Khulm. With support from RAMP UP 
North, each district municipality has submitted R1 project concepts for review 
and approval.  

Round Two (R2) Project Highlights 
By the end of February, eight of nine R2 projects were completed. Pul-e-
Khumri’s R2 Park Improvement project, was delayed due to the municipality 
not providing its contribution of trash removal, and ground leveling and 
compaction. In late February, the Municipality reinitiated their contribution to 
the project and by the end of the quarter the project was 58 percent compete.  

Round Three (R3) Project Highlights  
Vetting approval delays continued to be problematic and resulted in project 
implementation delays. On March 5, 2013, R3 projects were started in 
Maymana, Faizabad, Taloqan, and Sheberghan. One bid opening and 
evaluation was held in Sar-e-Pul February 26-27, 2013 for the Trash Collection 
project. 

Round Four (R4) Project Highlights 
RAMP UP North held procurement training in seven municipalities this quarter 
through bid opening and evaluations for Round 4 projects. Training was held 
in: Aybak, February 25-26; Pul-e-Khumri, March 10-11; Taloqan, March 12-

RAMP UP North Advisor assists Aybak Revenue 
Officers and Business Kalantars. - March 13, 2013 

Kunduz Municipality R1 Trash Collection Project 
during a monitoring visit. - January 16, 2013 

RAMP UP North Embedded Advisor monitors the 
Kunduz Park Improvement Project. - January 20, 2013 
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13; Faizabad, March 18-19; Sheberghan on March 24-25; Sar-e-Pul on March 
27-28 and Maymana on March 31.  

Round Five (R5) Project Highlights  
During the Regional Project Management Workshop held on February 18-21, 
municipal officials and SDAG members worked together to develop their 
respective R5 project documentation. Documents included the projects 
concepts, SDIP, and Operations and Management (O&M), Communications 
and Monitoring Plans for proposed projects. RAMP UP North EAs are 
providing technical assistance and oversight as necessary. 

ENVIRONMENTAL COMPLIANCE 
Projects implemented by RAMP UP North include four activity types, namely 
Municipal Solid Waste (MSW) Management, Sanitation and Latrines, Small-
Scale Road Activities, and Small-Scale Infrastructure. Due to the relatively 
small-scale scope of these projects, as well as the low-input construction 
methods and emphasis on utilizing manual labor, relatively minor potential for 
significant adverse environmental impacts is incurred. 

For projects that address municipal park upgrades, environmental mitigation 
has focused on personal protective measures for laborers, pedestrian and 
vehicular traffic safety considerations, timely disposition of spoils and wastes, 
and work site dust controls.  

Late in the quarter, RAMP UP North Engineers developed Environment 
Screening Checklists (ESCs) and Environment and Monitoring Mitigation 
Plans (EMMPs) for the R4 projects for all nine provincial municipalities. The 
RAMP UP North Engineering Director also attended USAID Environmental 
Compliance refresher training in Kabul on March 05, 2013.  

RAMP UP North advisors continuously monitored environmental compliance 
and safety issues. For example, advisors conducted an inspection of the 
Faizabad R3 Park Improvement & Parking Lot Construction project on March 
27, 2013, and noted that the general use of personal protective equipment 
needed improvement. The RAMP UP North advisors instructed the contractor 
to follow safety regulations, and also worked with the municipality to remove 
excavated materials from the project site. 

CLIN III – REVENUE GENERATION  
Activities implemented under this CLIN support the growth of local economic 
development and strengthening of revenue generation, and thereby the 
municipality’s ability to finance its service offerings and operating costs. As 
RAMP UP North activities under CLIN 1 and 2 strengthen municipal capacity 
and service delivery, activities under CLIN 3 use the capacity and service 
improvements to facilitate business growth and job creation.  

REVENUE GENERATION ACTION PLANS  
As a result of the Revenue Generation Action Plan (RGAP) regional workshop 
that was held from March 25-28, RAMP UP North advisors and municipal 
officials began work on finalizing the first drafts of the RGAPs and providing 
initial English translations of the plans. In Kunduz, RAMP UP North advisors 
worked with the Revenue and Account Managers to finalize the first draft of 
the RGAP on March 31, and sent it to the technical team for review. 

 

 

Workshop participants discuss Revenue Generation 
Action Plans. - March 19, 2013 

Faizabad R3 Park Improvement and Parking Lot 
during a site inspection. - March 27, 2013 

SDAG Members and municipal officials participate in 
the Regional Project Management Workshop 
conducted in Mazar-e-Sharif. – February 21, 2013 
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BUSINESS REGISTRATION AND LICENSING 
RAMP UP North continued support to the Business Registration and 
Licensing process that began last year in Aybak, Faizabad, Pul-e-Khumri, Sar-
e-Pul and Taloqan, by working with municipal officials to increase the 
business licensing rates for business owners. RAMP UP North has been 
working with municipalities on enforcement plans to encourage business 
owners to pay their business registration fees and then receive their license.  

On March 05, RAMP UP North worked with the Aybak Mayor and the 
Licensing Manager to launch an awareness campaign on business licensing, 
and a municipal team was assigned to go door-to-door to distribute tax bills. 
The municipality also drafted a letter that was issued the next day to the 
national television station to increase business owners’ awareness of their 
responsibility to pay the registration fee. In Taloqan, advisors met with 
municipal officials on March 12 and March 26 and as a result of these 
meetings, the Taloqan Municipality has coordinated with the Governor’s 
Office and the police department on the enforcement plan for ensuring the 
payment of taxes. 

RAMP UP North also met with UNDP and Mazar-e-Sharif Municipal Officials 
to discuss the possibility of implementing the new IFMS, however UNDP 
expressed their preference to continue implementing their current system. A 
final decision from the Mazar-e-Sharif Municipality, on which system to use, is 
expected by the end of April.  

In February, RAMP UP North expanded its Business Registration and 
Licensing support to the municipalities of Andkhoy, Aqcha, Khulm, Kunduz, 
Maymana, and Sheberghan. In the six municipalities that have started the 
process, RAMP UP North advisors held meetings with municipal officials to 
sign Memorandums of Understanding (MoUs) that set forth the respective 
commitments and obligations of the municipality and RAMP UP North, 
including the implementation of the IFMS software. MoUs were signed by the 
all the Mayors during the month of March. Following the signing of the MoUs, 
business registration survey teams were recruited to conduct the initial business 
survey. Vacancies for the survey team positions and data entry staff were 
announced in all municipalities, with the recruitment process ongoing 
throughout March.  

RAMP UP North advisors also worked with the municipalities and the RAMP 
UP North Geographic Information System (GIS) team to develop routing plans 
for the survey teams this month. Advisors also collected baseline data on the 
number of licenses issued in 1390, to establish a 12-month baseline 
measurement before the new business registration system will be implemented. 
Advisors in Sheberghan, Maymana, Aqcha, and Andkhoy collected and 
submitted the baseline data for the business registration process during this 
reporting quarter.  

ECONOMIC DEVELOPMENT 
Editing of the English versions of the local economic profiles for all nine of the 
provincial municipalities was completed in February. By the end of the quarter, 
these edited English profiles had been sent to a translation service for 
translation to Dari prior to presenting the final economic profiles to the 
respective mayors for their formal approval and for the inclusion of a 
“welcoming letter” from the mayors. 

These economic profiles will serve as the foundation for, and will inform, the 
development of full-scale Local Economic Development Strategic Plans for the 
six ring road municipalities: Aybak, Maymana, Mazar-e-Sharif, Pul-e-Khumri, 

RAMP UP North facilities meeting between Aybak 
Revenue Officers and Business Kalantars.  
- March 13, 2013 

Aybak Public Latrine project Ribbon Cutting 
Ceremony held by the SDAG and Aybak Municipality.  
- March 03, 2013 

RAMP UP North Team continue assisting municipal 
staff on preparation of budget for 2013.  
- February 12, 2013 
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Kunduz, and Sheberghan. The process of developing these plans will begin 
next quarter with the arrival in April of an international short-term technical 
advisor with specific expertise in local economic development and the 
preparation of such plans. 

Two additional public-private partnerships (PPPs) were implemented during 
the quarter, bringing to four the number of PPPs implemented through the 
second quarter of FY 2013. These two additional PPPs were the Maymana and 
Aybak Public Latrine Lease Management Agreements, executed on January 
24, 2013, and February 24, 2013, respectively. As many as five additional 
PPPs are anticipated to be implemented during the next quarter. 

CUSTOMER SERVICE CENTERS 
RAMP UP North continued preparations for establishing Citizen Service 
Centers (CSCs), with advisors conducting feasibility assessments for 
establishing the centers in Aqcha, Andkhoy, Khulm and Sheberghan. In total, 
11 feasibility assessments have now been conducted (Mazar-e-Sharif was not 
included since it is receiving support from ASGP/UNDP to establish a similar 
center), and nine municipalities have met the minimum criteria for establishing 
a center. Feasibility criteria that were assessed include the availability of a 
reasonable space for the center and the commitment of the Mayor to dedicate 
resources to make these centers sustainable.  

Based upon these assessments, Aybak, Aqcha, Sheberghan, and Sar-e-Pul have 
been selected for the establishment of CSCs during FY 2013.Depending upon 
the availability of funding, RAMP UP North will consider supporting the 
establishment of CSCs in the remaining five municipalities during any contract 
extension provided by USAID. 

GEOGRAPHIC INFORMATION SYSTEM  
RAMP UP North is using GIS to survey urban municipal boundaries and to 
provide basic identification of land use. Municipalities use this data to help 
manage Master Plans and to enhance revenue generation as they manage 
businesses and property registrations.  

The two main objectives of the RAMP UP North GIS team are to digitize 
parcel boundaries for nine provincial municipalities and three district 
municipalities, and to make large scale base maps (1,000 to 10,000 scale) for 
the municipalities in order to meet current and future mapping needs. 
Digitization completion will support the implementation of business 
registration and property registration programs, with the data collected during 
the field surveys being fed into a database that will be linked to parcel(s) in 
ArcGIS.  

After establishing a GIS system for each municipality, systems will be handed 
over to each of these municipalities. In preparation for the handover, two to 
three municipal staff will receive training on how to run, maintain and update 
the system in order to ensure its sustainability. The GIS Team conducted 
meetings with the municipal officials and district leaders to identify district and 
sub-district boundaries. The table below summarizes the work done by the GIS 
team: 

TABLE 2: GIS WORK PROGRESS 
Municipality  Digitizing Individual  

Land Parcels 
Identification of  

District Boundaries 
Quality Control 

 Complete 

Andkhoy  7% 90% - 

Aqcha  30% 80% - 

The RAMP UP North Embedded Advisor assists the 
Maymana Municipal official with budget preparation.  
- January 07, 2013 

A RAMP UP North EA assists Taloqan’s Darqad 
District Municipality with budget preparation.  
- February 18, 2013 

GIS team supports Sheberghan municipality in 
identifying district boundaries. - March 04, 2013 
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CROSS-CUTTING ACTIVITIES 
RAMP UP North provides support in a number of cross-cutting activities 
including citizen engagement, gender and anti-corruption.  

CITIZEN ENGAGEMENT 
RAMP UP North advisors and Sar-e-Pul municipal officials began drafting the 
Post-Flood Assistance Projects educational campaign. This initiative will help 
to raise awareness of citizens in Sar-e-Pul on the impact of the Post-Flood 
Assistance Projects and their impact on the city and its development plan. 
Flyers will be distributed amongst local citizens and schools next quarter.  

Of note, in Kunduz, the Public Outreach Advisor and other EAs conducted a 
second pre-project survey in February for a proposed market stalls construction 
project. The results of this survey confirmed that both citizens and local 
shopkeepers had significant concerns regarding this project. The survey results 
were subsequently shared with the mayor, who then decided to abandon the 
project and select a new R4 project. The mayor’s decision to abandon this 
project, one that had previously had his adamant support, is a clear indication 
of the increasing importance of citizen involvement in influencing municipal 
decision-making.  

EXPANDING THE ROLE OF WOMEN 
RAMP UP North supports the government’s efforts to address existing gender 
inequities in public engagement and access to municipal decision making. 
RAMP UP North encourages women’s participation in municipal affairs 
through training and technical assistance, supporting women’s engagement in 
the Service Delivery Advisory Groups and also through the development and 
implementation of the municipality’s Gender Mainstreaming Action Plan 
(GMAP) Municipal Gender Mainstreaming Plans. 

Following GDMA’s request for information on the number and working 
conditions of female municipal employees, RAMP UP North’s Community 
Engagement Team coordinated with the Female Public Outreach Advisors in 
all nine municipalities to organize meetings with key municipal staff to brief 
them about the GDMA Gender Mainstreaming Guideline, which has been 
adapted from the National Action Plan for the Women of Afghanistan 
(NAPWA).  

In coordination with the respective mayors, participants also reviewed the 
Gender Mainstreaming Action Plan that was developed by the municipalities 
with RAMP UP North support during September and October 2012, to identity 
and address gender inequities and imbalances within the organization. 
Participants also discussed GDMA’s requirement to increase the number of 
female staff by at least 25 percent during this year.  

Aybak  100% 100% 100% 

Faizabad  100% 100% 100% 

Khulm  20% 85% - 

Kunduz  80% 95% - 

Maymana  100% 100% - 

Mazar-e-Sharif  - 100% - 

Pul-e-Khumri  98% 80% - 

Sar-e-Pul  100% 100% 100% 

Sheberghan  100% 80% - 

Taloqan  98% 100% - RAMP UP North Embedded Advisors, SDAG 
members and Project Beneficiary Group complete 
a punch-list for the Aybak Grain Market Public 
Latrine project. - January 21, 2013 

RAMP UP North Embedded Advisors facilitate a 
PAAG Meeting on gender equality and the hiring of 
female staff in Taloqan Municipality.  
- January 21, 2013 

Pul-e-Khumri Public Outreach Advisor reviews the 
Gender Mainstreaming Action Plan.  
- March 24, 2013. 
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RAMP UP North Public Outreach Advisors conducted interviews with female 
municipal employees to gather information about current working conditions 
for women in each municipality. Interviews aimed to identify the challenges 
faced by these employees and possible solutions. The results of these 
interviews show that women do indeed face a number of challenges while 
working in the municipalities. Women’s employment levels are low, with some 
municipalities not employing any women at all, while others have employment 
rates for women from two to six percent of total employees. Furthermore, most 
of the women employed are not in management or key positions, and many 
women reported having limited access to decision-making processes. These 
results highlight the difference between the current situation and the legal 
rights of women under the Constitution of Afghanistan, the Labor Law and 
GDMA’s Guideline on the equal right of women to work. 

Of note, in January 2013, Faizabad Municipality implemented one 
recommended action item from its Gender Mainstreaming Action Plan by 
adding a female staff member to its budget committee. Additionally, in 
February 2013, the Sheberghan Municipal Gender Group held and facilitated a 
meeting to review the status of the municipality’s Gender Mainstreaming 
Action Plan. With support from RAMP UP North’s EAs, two female municipal 
staff members facilitated a related functional training workshop with other 
female staff. 

MUNICIPAL STRATEGIC COMMUNICATIONS PLANS 
Following the regional workshop on Municipal Strategic Communication, 
March 11-13, 2013, RAMP UP North advisors conducted meetings with 
municipal officials to provide an overview of the key points of the training, as 
well as to discuss the process for developing a Strategic Communications Plan 
for the municipality. Meetings were held in Aybak, Sheberghan, Andkhoy and 
Aqcha (March 18, 2013); Taloqan and Mazar-e-Sharif (March 19, 2013); 
Maymana, Kunduz, and Khulm (March 26, 2013); Sar-e-Pul and Pul-e-Khumri 
(March 27, 2013).  

Work on the Municipal Strategic Communications Plan for Aybak is already 
underway. On March 25, 2013, RAMP UP North advisors met with municipal 
officials including the Head of Construction Department and Head of Office to 
discuss the Strategic Communications Plan.  

SAR-E-PUL POST-FLOOD ASSISTANCE 
In May 2012, torrential rain triggered flash flooding in Sar-e-Pul, a 
municipality of approximately 70,000 residents. These flash floods killed 22 
people, left thousands homeless and sheltered in mosques and schools, and 
destroyed or damaged municipal infrastructure, including the municipality’s 
main flood protection retaining wall. As a result of the wall being breached, 
flood water destroyed numerous homes, collapsed one pedestrian bridge, 
damaged approximately six kilometers of roadway and related culverts and 
drainage ditches, and substantially damaged the approaches to a vehicular 
bridge. With the support of USAID, RAMP UP North met with the Sar-e-Pul 
Mayor to conduct a rapid assessment of the flood damage and determined that 
the program had the appropriate technical capacity to respond. USAID 
provided $1,119,500 for post-flood projects including canal cleaning and 
rehabilitation, footbridge, canal retaining wall, and bridge.  

Work on the Vehicle Bridge Construction project continued on schedule. The 
Sar-e-Pul Mayor and RAMP UP advisors monitored the project and determined 
that the project was being implemented as per design and specifications.  

RAMP UP North Advisor and Aybak Municipality 
officials work on the Strategic Communications Plan. 
- March 25, 2013 

Sar-e-Pul municipal officials and community 
members observe the Canal Cleaning project’s final 
inspection. -March 27, 2013 

	
  

Sar-­‐e-­‐Pul	
  Footbridge	
  Project	
  is	
  monitored	
  
by	
  the	
  Construction	
  Manager.	
  	
  
-­‐	
  February	
  17,	
  2013	
  

RAMP UP North Construction Manager visits the Sar-
e-Pul Footbridge project. – February 17, 2013 
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Work on the Footbridge Construction project was slowed at the end of the 
quarter due to financial issues with the contractor and the fact that employees 
had not been paid. The engineering team monitored the project on a daily basis 
continued. The mayor and RAMP UP North EAs met with the contractor and 
successfully resolved the issues. The table below presents the current status of 
the projects implemented in Sar-e-Pul. 

 

TABLE 3: 

 

CHALLENGES AND LESSONS LEARNED 
RAMP UP North experienced several minor challenges through the quarter. 
The challenges, as well as any response or necessary course corrections, are 
noted below.  

1392 BUDGET PROCESS  
Lack of capacity on the part of GDMA continues to adversely impact the 
budget approval process for the municipalities’ 1392 budgets. By February 10, 
seven municipalities had submitted their proposed budgets to GDMA, with 2 
more doing so by March 25. However, by the end of the quarter, only four of 
these proposed budgets had been approved by GDMA and forwarded to the 
MoF for its review and approval. Such lack of capacity also affects municipal 
budget execution rates, as municipalities are prohibited from expending 
development budget funds prior to budget approval. In order to minimize the 
impact of such delays upon municipal budget execution rates, RAMP UP North 
EAs are working side-by-side with municipal staff to prepare plans, designs, 
BoQs, and other procurement-related documents for priority development 
projects so the procurement process for these projects can be initiated as soon 
as budget approval is obtained. 

SUB-CONTRACTOR VETTING APPROVAL DELAYS 
Vetting approval delays continued to be problematic and resulted in project 
implementation delays. During the quarter, sub-contractor documentation for 

Round Project Title 
Start 
Date 

Planned 
End Date % Complete Comments 

PFA 1 Canal Cleaning and 
Repair (19.6) Km 

11-Sep-12 31-Dec-12 100% Project Scope: 19.6 Km Canal 
Joint site inspection with subcontractor conducted 
on March 27. 10% retention to be processed after 
inspection. 

PFA 2 Emam Road & Culvert 
Repairs 

28-Nov-12 27-Mar-12 100% Project Scope: 1.28 Km Road & 2 Culverts  
Warranty period ends April 04. 

PFA 3 Lelami Road & Culvert 
Repairs 

1-Dec-12 1-Apr-12 100% Project Scope: 1.32 Km Road & 6 Culverts  
Warranty period ends May 07. 

PFA 4 Canal Retaining Wall 
Construction 

8-Oct-12 31-Mar-13 100% Project Scope: 44.5m Retaining Wall 
Invoice #4 paid. Warranty period ends April 28. 

PFA 5 Construction Inspection 
& Testing (QA/QC) 

10-Dec-12 30-May-13 15% Meeting with contractor to be rescheduled. 

PFA 6 Footbridge Construction 8-Oct-12 15-Apr-13 82% Project Scope: 20m Bridge 
Invoice # 3 is paid. Due to slow work a meeting held 
with subcontractor at RAMP UP North Regional 
Office March 27. Subcontractor agreed to accelerate 
the progress by next week.  

PFA 7 Vehicle Bridge 
Reconstruction 

21-Jan-13 15-Jun-13 31% Project Scope: 16m Bridge 
Contractor is working on stone masonry of abutment 
and wing walls.  
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nine projects was submitted for vetting approval. Although eight vetting 
approvals were subsequently received, the average time required for those 
approvals was 39 days. The remaining outstanding vetting approval has been 
pending with USAID since January 10. RAMP UP North is working closely 
with the COR to resolve delays. 

LACK OF CONTINUITY IN CONTRACTING OFFICER’S REPRESENTATIVE (CORS) 
Since the beginning of the project, RAMP UP North has experienced six 
different CORs or acting-CORs. The lack of continuity adversely impacts 
communication between RAMP UP North and USAID and, at critical times, 
has deprived RAMP UP North of an important program advocate in USAID 
decision-making processes.  

SECURITY – INSURGENTS’ SPRING OFFENSIVE 
With the approach of Spring and the annual “fighting season,” the number of 
security incidents instigated by insurgents and/or criminal elements has 
significantly increased in the northern region, as it has elsewhere in the 
country. This increase in insurgency, coupled with the impending closure of 
remaining PRTs, has the potential to at times limit ground movements in some 
parts of the region and, as a result, negatively impact program activities.  

Such potential negative impact is somewhat mitigated by RAMP UP North’s 
increasing program focus on the ring road municipalities in the north, with a 
corresponding reduction of program activities in the remaining municipalities. 
RAMP UP North also intends to make greater use of available air service to 
reach locations such as Kunduz, allowing staff to avoid those road sections that 
have the highest levels of kinetic activity.  
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CHAPTER II:  

PROGRESS TO DATE 
BASED ON RESULTS 
INDICATORS  
PERFORMANCE MONITORING INDICATORS 
The updated Performance Monitoring Plan (PMP) approved on January 17, 
2013 includes a number of outcome and output indicators that measure overall 
program performance. RAMP UP North’s activities and impact are tracked 
through three Impact Indicators (Project Objectives); three Intermediate 
Results corresponding to the three program CLINs, broken down into 13 
indicators; and five cross-cutting reporting indicators that support US Foreign 
Assistance Framework (FAF) program elements under Strategic Goal Number 
2 – Governing Justly and Democratically. Results for each indicator are 
reported on either a quarterly or an annual basis. For reporting purposes, the 
PMP has organized its targets to correspond to the timelines included in our 
work plans: Period 1: February 7-September 30, 2011; Period 2 (October 1, 
2011 – September 30, 2012) and Period 3 (October 1, 2012 – December 9, 
2013).  

PROGRESS AGAINST PROGRAM OBJECTIVE 
RAMP UP North places a strong emphasis on building the capacity of 
municipal officials to engage with the community and provide effective and 
efficient services. This increased level of communication and higher quality of 
services is expected to result in an increased level of trust and confidence from 
the community who would look at their local government as their legitimate 
representatives.  

Each year RAMP UP North conducts a small survey with approximately 40-50 
key stakeholders (approximately 20-25 civil society/community members and 
20-25 business community members) in each partner municipality to measure 
their level of satisfaction, communication and engagement with the municipal 
officials and the mayor. The results of the most recent survey conducted in 
November 2012 were presented in the last quarter and showed an increase in 
the level of satisfaction as indicated below. The next survey for Period 3 is 
expected to take place in November 2013. 

PERFORMANCE INDICATOR TABLE     

Program Objective  Baseline Period 2 
Target 

Period 2 
Achieved  

Period 3 
Target 

PO1: % of civil society and business representatives who state that their 
municipality is providing acceptable or better quality of public 
services 

46% +10% 77% +10% 
(55.7%) 

PO2: % of civil society and business representatives who rate the 
performance of the municipal government in communicating with 
them as acceptable or better 

51.20% +10% 71%  
+10% 

(62.0%) 
PO3: % of civil society and business representatives who rate the 

performance of the municipal government in including them in 
decision-making as acceptable or better 

35.6% +10% 66%  
+10% 

(43.1%) 
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INTERMEDIATE RESULT (IR) 1: 
Increased Capacity of GIRoA Municipal 
Institutions 
This Intermediate Result (IR) connected to CLIN 1 activities, tracks 
performance of RAMP UP North’s activities that directly contribute to 
enhancing the capacity of municipal officials, managers and technicians to 
perform their core municipal management responsibilities. Based on an 
empirical understanding of the skills, capabilities, and knowledge of municipal 
staff, RAMP UP North provides a combination of on-the-job mentorship, 
training, and advising to enable more visible, responsive, and accountable 
governance at the municipal level. 

IR 1.1: # OF PUBLIC BUDGET MEETINGS (HEARINGS) 
ORGANIZED WITH RAMP UP NORTH ASSISTANCE 
This indicator aims at promoting increased transparency and accountability of 
municipal officials on budget preparation and implementation. Through 
public/meetings hearings, citizens provide feedback on planned budget 
allocations and are informed of the content of the approved budgets before they 
are implemented.  

INDICATOR 1.1: # PUBLIC BUDGET MEETINGS (HEARINGS) ORGANIZED 
WITH RAMP UP NORTH ASSISTANCE 

Period 3 Annual Target Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 9 5 4 - - 9 

During the reporting quarter the team supported municipalities of Mazar, 
Kunduz, Sheberghan and Sar-e-Pul conducting public hearings to share the 
results of their final budgets with citizens and obtain their feedback. A total of 
708 people attended these hearings, 550 of which were citizens. Around 20% 
of citizens were women who actively participated, raising questions and 
providing input on the priorities of their communities. By the end of this 
quarter all nine program municipalities have conducted their budget hearings, 
hence achieving the annual target for this indicator. 

TABLE 4: BUDGET HEARINGS IN PARTNER MUNICIPALITIES 
Municipality Mazar-e-Sharif 

Jan. 12 
Kunduz 
Jan. 2 

Sar-e-Pul 
Jan. 9 

Sheberghan 
Jan. 6 

TOTAL 

Gender M F M F M F M F M F 

Municipal Officials 56 14 31 0 34 2 12 4 133 20 

Citizens 143 15 137 14 41 12 136 52 457 93 

Other - - 5 - - - - - 5 - 

TOTALS 199 29 173 14 75 14 148 56 595 113 
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INDICATOR 1.2: # OF LOCAL MECHANISMS SUPPORTED 
WITH RAMP UP NORTH ASSISTANCE FOR CITIZENS TO 
ENGAGE THEIR SUB-NATIONAL GOVERNMENT1 
This USAID reporting indicator measures the number of local mechanisms 
supported with RAMP UP North assistance for citizens to engage with their 
municipalities to help create more responsive, effective, transparent, 
accountable, and gender-sensitive municipal governance and, thereby, increase 
the level of good governance in RAMP UP North supported municipalities.  

Indicator 1.2: # of local mechanisms supported with RAMP UP North assistance for citizens to engage their 
sub-national government 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 6 5 3 - - 5 

RAMP UP North has identified the following eight mechanisms in its PMP for 
reporting purposes: 1) citizen forums (via the Service Delivery Advisory 
Group, the Economic Development Advisory Group, Project Beneficiary 
Groups and Kalantar meetings), 2) Jirgas/Hearings, 3) Opening/Closing 
Ceremonies, 4) Media & Public Outreach Training, 5) Newsletter, 6) Website, 
7) Report Cards 8) Other.  

Three engagement mechanisms were used in 64 instances during the reporting 
period as indicated below. Citizens forum, primarily represented by the Service 
Delivery Advisory Board meetings continued to be a prevalent form of 
engagement, followed by closing ceremonies for the completion of sub-
projects. Finally, municipality of Mazar obtained citizens input using reporting 
cards. The program will continue to use these forms of engagement to continue 
and promote citizen participation in municipal decision-making. 

                                                        

 

 
1 Mission Indicator 

TABLE 5: ENGAGEMENT MECHANISMS 
Municipality Citizen 

Forums 
Jirgas /  

Hearings 
Opening/ 
Closing 

Ceremonies 

Newsletters Report 
Cards 

Total 
Instances 

Aybak  1 - 1 - - 2 

Faizabad  1 - 2 - - 3 

Kunduz  2 - 2 - - 4 

Maymana  2 - 2 - - 4 

Mazar-e-Sharif  5 - 1 - 1 7 

Pul-e-Khumri   - - - -  

Sar-e-Pul  2 - 3 - - 5 

Sheberghan  2 - 1 - - 3 

Taloqan - - 1 - - 1 

Andkhoy 1 - - - - 1 

Aqcha 1 - - - - 1 

Khulm 1 - - - - 1 

TOTALS 18 0 13 0 1 32 
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IR 1.3: # OF INDIVIDUALS WHO RECEIVED RAMP UP 
NORTH TRAINING TO STRENGTHEN LOCAL 
GOVERNMENT AND/OR DECENTRALIZATION 
RAMP UP North provides capacity building assistance through functional 
training related to the service delivery projects followed by regional training 
workshops and other specialized training, focusing on the retention of 
knowledge obtained, which leads to an increased capacity level of municipal 
officials to manage their resources and provide quality services. 

Indicator 1.3: # of individuals who received RAMP UP North training, to strengthen local government and/or 
decentralization 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 100 270 245 - - 5,152 

This reporting period a total of 245 municipal officials and citizens participated 
in the training and workshops organized by the program. A number of 
functional workshops and training were organized for a total of 166 municipal 
officials including a successful 3-day workshop on Revenue Generation Action 
Plan (RGAP) that helped officials from the Revenue Departments of all 12 
municipalities design individual RGAPs that they will implement during the 
year. Of note is the fact that all officials indicated an interest to organize 
another workshop in the near future, to discuss progress of their action plans 
and address any challenges/issues they have encountered during 
implementation. These trainings and workshops have served as a forum for 
municipal officials to share their experience and lessons learned and establish 
an informal relationship between each other. The table below shows the type of 
trainings/workshops organized and participants disaggregated by gender and 
municipality. 

                                                        

 

 
2 It is likely that there are instances of double counting 

TABLE 6: TRAINING TO STRENGTHEN LOCAL GOVERNMENT AND/OR 
DECENTRALIZATION 
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Aybak 
Faizabad 
Kunduz 
Maymana 
Mazar-e-Sharif 
Pul-e-Khumri 
Sar-e-Pul 
Sheberghan 
Taloqan 
Andkhoy 
Aqcha 
Khulm 

11 
8 
- 
2 
2 
2 
- 
5 
8 
- 
- 
- 
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2 
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1 
- 
- 
- 
- 
- 
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TOTAL 38 3 22 1 22 2 30 - 23 1 24 1 159 8 
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A number of citizens participated in a select number of trainings along 
municipal officials from their municipalities. These trainings, such as 
procurement and project management, help communities understand their role 
in the management of sub-projects that have been selected with their input. 

TABLE 7: COMMUNITY REPRESENTATIVES 

Training 
Type 
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TOTAL 
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Procurement 13 4 11 4 - - 4 - - - 5 - - - 11 1 3 - - - - -   47 9 

Project 
Management 
for Public 
Works 

1 1 - - - 1 1 1 2 - 1 - - - 1 1 - - - 1 - 2 1 - 7 7 

Strategic 
Communicati
ons 

1 - 1 - - - - - 1 - 1 - 1 - - - 1 - 1 - 1 - - - 8 0 

TOTAL 15 5 12 4 0 1 5 1 3 0 7 0 1 0 12 2 4 0 1 1 1 2 1  62 16 

IR 1.4: # MUNICIPALITIES THAT IMPROVE THEIR BUDGET 
DEVELOPMENT EXECUTION RATES OVER THE PREVIOUS 
FISCAL YEAR 
This is a new annual indicator introduced in the latest performance monitoring 
plan. During this last quarter, the team designed a system by which they will 
track development projects in each of the partner municipalities. RAMP UP 
North has started to collect data on budget development execution of the 
municipalities during the last year, data which will serve as the baseline to 
measure improvement.  

Additionally the RAMP UP North team is providing technical support in the 
design and development of municipal development projects will allow these 
municipalities to begin spending their budgets earlier in the year thus 
improving their budget execution rates. Rather than doing the work, the team is 
allowing municipalities to take the lead by providing expertise and support. 
Examples include plans design and development of Bills of Quantity (BoQ).  

Indicator 1.4: # municipalities that improve their budget development execution rates over the previous fiscal 
year 

Period 3 Annual 
Target 

Q1:  
(Oct-Dec) 

Q2:  
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 8 NA NA - - - 

IR 1.5: # MUNICIPALITIES THAT COMPLY IN TIMELY 
MANNER WITH EXISTING GIROA REQUIREMENTS 
RELATED TO BUDGET PREPARATION 
RAMP UP North is assisting municipalities to meet the deadlines and comply 
with the GIRoA requirements with budget preparation and execution along 
with ensuring citizen participation prior to and subsequent to budget approval.  
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Indicator 1.5: # Municipalities that comply in timely manner with existing GIROA requirements related to 
budget preparation 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 9 9 9 - - 9 

While GDMA has not issued specific deadlines, RAMP UP North has provided 
support to all municipalities to comply with the requests issued by IDLG and 
Ministry of Finance. The table below shows the process of the budget 
preparation and the timeline  

TABLE 8: 1392 MUNICIPAL BUDGET PREPARATION AND APPROVAL STATUS 
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Andkhoy Feb. 21 None Feb. 27 Mar. 313  - - - - - 

Aqcha  Dec. 18 Jan. 09 Jan. 13 Jan. 15 Jan. 18 - - - - 

Aybak  Jan. 21 Dec. 02 Jan. 26 Feb. 05 Feb. 07 Feb. 20 Mar. 11 Mar. 18 - 

Faizabad Jan. 06 Dec. 30 Jan. 24 Jan. 30 Feb. 16 Apr. 04 - - - 

Khulm  Jan. 20 Jan. 21 Jan. 26 Jan. 28 Feb. 12 - - - - 

Kunduz Dec. 23 Jan. 02 Jan. 22 Jan. 29 Feb. 02 - - - - 

Maymana Jan. 20 Dec. 26 Mar. 10 Apr. 03 - - - - - 

Mazar-e-Sharif Jan. 10 Jan. 12 Jan. 20 Jan. 21 Jan. 26 Mar. 12 Mar 19 - - 

Pul-e-Khumri  Dec. 13 Dec. 17 Jan. 23 Feb. 05 Feb. 10 Feb. 20 Mar 09 Mar. 16 - 

Sar-e-Pul Dec. 23 Jan. 13 Jan. 24 Feb. 05 - - - - - 

Sheberghan Dec. 3 Jan. 06 Jan. 29 Jan. 29 Mar. 25 - - - - 

Taloqan  Nov. 26 Dec. 30 Jan. 30 Feb. 27 Mar. 04 Mar. 12 - - - 

INTERMEDIATE RESULT (IR) 2: 
IMPROVED DELIVERY OF MUNICIPAL 
SERVICES TO CITIZENS IN TARGETED 
MUNICIPALITIES 
These set of indicators measures RAMP UP North’s performance in supporting 
the municipalities in providing responsive, effective, and visible municipal 
service delivery in the form of Sustainable Service Delivery Improvement 
Projects (SSDIPs). These projects simultaneously fill two purposes: (1) they 
provide citizens with marked improvements in daily life, helping them gain 
satisfaction with and confidence in their municipal government; and (2) in 
executing projects hand-in-hand with municipal officials, RAMP UP North 
builds capacity with a clear learning-by-doing approach, solidifying the 
GIRoA’s capacity to sustainably deliver services to citizens in the long-term.  

                                                        

 

 
3 The Annual Budget was sent back to the Mayor with comments. It was revised and resubmitted to the 
Governor on March 31, 2013. 
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IR 2.1: # OF PROJECTS COMPLETED WITH COMMUNITY 
AND GIROA INVOLVEMENT4  
RAMP UP North uses small-scale sustainable service improvement projects as 
a laboratory to build capacity of municipal officials and link citizen-based 
priorities to municipal decision-making processes. These small projects, 
identified by citizen-based SDAGs in cooperation with the municipality, are 
small to medium in size but high in impact due to the emphasis on 
sustainability. Public engagement and citizen participation are critical to 
forming the stakeholder ownership of these projects, necessary to expand 
municipal revenue collection that will sustain basic services.  

Indicator 2.1: # of projects completed with community and GIRoA involvement 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 15 0 8 - - 8 

RAMP UP North team continues to ensure that all service delivery sub-projects 
are completed with both community and municipal involvement. Projects are 
reported as completed when the municipality has signed off on the completion 
of the project, either though the substantial completion certificate or the 
completion of all contract works by the contractor. The implementation of 
Round Two projects continued during the quarter with 8 of them being 
completed and signed off by municipalities, as indicated by the table below. 
For a complete picture of the status of all sub-projects please refer to Appendix 
D.  

TABLE 9: SUSTAINABLE SERVICE DELIVERY IMPROVEMENT PROJECT STATUS 
Municipality Round Project Title Start Date End Date % Complete Comments 

Aybak  R2 Public Latrines Construction & 
Rehabilitation 

8-Aug-12 7-Feb-13 100% Final payment is in process and move 
to close out. 

Mazar-e-Sharif  R2 Trash Collection 13-Oct-12 12-Jan-13 100% Invoice #3 in process. 

Maymana R2 Public Latrines Construction 8-Aug-12 20-Nov-12 100% Release of 10% retention for the 
public latrine is in process. 

Sar-e-Pul R2 City Market Improvement 8-Aug-12 30-Apr-13 100% Contractor is working on additional 
works. 

 
Taloqan R2 City Park Improvement 8-Aug-12 15-Dec-12 100% 

Sub-contractor rectified the punch list 
defects and 10% retention payment is 
under process. 

Kunduz R2 City Park Improvement 10-Aug-12 15-Feb-13 100% Warranty period end date is 01 April. 

 
Faizabad 

R2 Water Well Construction 18-Nov-12 15-Feb-13 100% 
10% retention paid  

 R2 Public Latrines Construction 2-Oct-12 28-Feb-13 100% Invoice #3 in process. Warranty end 
date 30 April. 

IR 2.2: # OF PROJECTS IMPLEMENTED THAT CONTINUE 
TO BE SUSTAINABLE AFTER COMPLETION 
The projects funded by the program serve various purposes: improve the 
particular service; create a learning environment where citizens play an 
important role in determining their community needs, serve as a vehicle to 
build municipal officials’ capacity and ultimately increase revenues for the 
                                                        

 

 
4 Mission Indicator 
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municipalities. A strong indicator that the project has reached these objectives 
will be its proven sustainability after the project is completed.  

Indicator 2.2: % of sub-projects implemented that continue to be sustainable 3/6 months after completion  

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 70% 75% NA - - 75% 

RAMP UP North team monitors programs that have already been completed 
and operating for a few months. A survey methodology and survey tools were 
developed and implemented in October 2012. The tool required each 
municipality to gain a score of 70 out of 100 to be considered sustainable. 
During this reporting period no projects were assessed for sustainability as 
many of them were in the process of being completed and closed out. These 
projects will be monitored for sustainability during the next quarter. 

IR 2.3: % OF CITIZENS WITH REGULAR ACCESS TO 
MUNICIPALITY-PROVIDED SERVICES IMPROVED WITH 
RAMP UP NORTH ASSISTANCE 
While the program is modest in size, its goal is to ultimately reach a high 
number of citizens through improved basic services such as trash collection, 
park rehabilitation and market improvements. Indicator 2.3 measures the 
percentage of citizens in an entire municipality that receive access to improved 
services with RAMP UP North assistance. The indicator is measured by data 
collected for each sustainable service delivery improvement project after 
completion of the project.  

Indicator 2.3: % of citizens with regular access to municipality-provided services improved with RAMP UP 
North assistance 

Period 3  Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 50% 33% 61.89% - - - 

As reported above, eight sub-projects were completed during this quarter, 
reaching an average of 62% of citizens in eight (8) municipalities. Due to the 
nature of the projects in Aybak, Faizabad, Kunduz, Maymana, Sar-e-Pul, 
Sheberghan and Taloqan, all citizens have benefited from the services that have 
been improved such as public latrines and park improvements. In contrast, the 
trash collection project in Mazar has targeted a particular district with a 
population of 5.6% of the municipality. 

TABLE 10: CITIZENS WITH REGULAR ACCESS TO IMPROVED SERVICES  
Municipality R2 RAMP UP North 

Project 
R2 Project Status  Number of 

Citizens Targeted 
Total 

Population 
% of Residents 
with Improved 

Access 
Aybak Construction of Public 

Latrines 
Completed 98,500 98,500 100% 

Faizabad Public latrine Project Completed 30,900 30,900 100% 

Kunduz Municipality Park 
Improvement 

Completed 139,600 139,600 100% 

Maymana Construction of Public 
Latrines 

Completed 76,700 76,700 100% 

Mazar-e- Sharif Trash Collection Project 
"District 3" 

Completed 20,000 357,100 5.60% 

Sar-e-Pul Wheat & Flour Market 
Improvement 

Completed 39,900 39,900 100% 

Sheberghan Construction of Public 
Latrines 

Completed 74,800 74,800 100% 
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Taloqan Park Rehabilitation Completed 67,000 67,000 100% 

TOTAL 547,400 884,500 61.89% 

IR 2.4: # OF CITIZENS PARTICIPATING IN LOCAL 
MECHANISMS TO ENGAGE THEIR SUB-NATIONAL 
GOVERNMENT  
RAMP UP North’s projects and activities are offering an ideal platform where 
citizens are communicating with the municipal officials thus strengthening 
overall stability and contributing to GIRoA’s legitimacy. A higher number of 
citizens engaging in these dialogues indicates an increased expectation on the 
side of the citizens that the municipality can and will provide services needed 
to the community. This indicator is closely linked with indicator 1.2 presented 
above and reports the number of citizens attending the various local 
engagement mechanisms organized with RAMP UP North assistance. 

Indicator 2.4: # of citizens participating in local mechanisms to engage their sub-national 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - Dec. 
2013) 3,600 2,097 782 - - 2,879 

A total of 646 men and 136 women participated in the various events including 
budget hearings, report cards and Service Delivery Advisory Board meetings. 
The table below presents a breakdown of the participants by gender and 
municipality. Because of such a large number of citizens participate in these 
events there is a possibility of double-counting.  

TABLE 11: Citizens participating in Local Mechanisms 
Municipality Community 

Councils 
Hearings Report cards TOTAL 

M F M F M F M F 

Aybak 11 3 - - - - 11 3 

Faizabad 10 2 - - - - 10 2 

Kunduz 11 2 137 14 - - 148 16 

Maymana 17 2 - - - - 17 2 

Mazar-e-Sharif 42 3 143 15 26 24 211 42 

Pul-e-Khumri - - - - - - - - 

Sar-e-Pul 14 1 41 12  - 55 13 

Sheberghan 5 6 136 52  - 141 58 

Andkhoy 21 - - - - - 21 - 

Aqcha 24 - - - - - 24 - 

Khulm 8 - - - - - 8 - 

TOTAL 163 19 457 93 26 24 646 136 
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IR 2.5: # OF MEETINGS CONDUCTED BETWEEN 
COMMUNITY COUNCILS AND GOVERNMENTAL ENTITIES5  
Active engagement with citizens will provide information critical to responding 
to municipalities’ needs. Community council–type groups such as SDAGs 
provide additional mechanisms for citizen input in municipal decision-making. 
Continuous meetings between the municipality and these groups indicate the 
importance that the municipality, and in particular the mayor, give to citizens’ 
input. Community councils refer to groups representing the citizens. For 
RAMP UP North, they may include SDAGs, EDAGs, Project Beneficiary 
Groups Meetings (Kalantars), Gender Associations, Market Associations and 
Other Meetings (Municipal Law Consultations etc.).  

Indicator 2.5: # of meetings conducted between community councils and governmental entities 

Period 3 Annual Target Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 108 41 14 - - 55 

 

The table below shows breaks down the types of meetings disaggregated by 
municipality and council type. 

TABLE 12: Community Council / Government GIRoA Meetings 
Municipality  SDAG 

Meetings 
Proposed Project 

List Selection 
Kalantar 
Meetings 

Gender 
Associations 

Total Meetings 

Aybak  1 - - - 1 

Faizabad  1 - - - 1 

Kunduz  1 - - - 1 

Maymana  2 - - - 2 

Mazar-e-Sharif  2 - 2 - 4 

Pul-e-Khumri  - - - - - 

Sar-e-Pul  1 - - - 1 

Sheberghan  1 - - - 1 

Taloqan  
Andkhoy 
Aqcha 
Khulm 

- 
- 
- 
- 

- 
1 
1 
1 

- 
- 
- 
- 

- 
- 
- 
- 

- 
1 
1 
1 

Total 9 3 2 0 14 

INTERMEDIATE RESULT (IR) 3: 
INCREASED MUNICIPAL CAPACITY TO 
ENABLE, SUPPORT AND SUSTAIN ECONOMIC 
GROWTH 
Indicators under this Intermediate Result measures RAMP UP North activities 
in support of economic development and revenue generation, and thereby the 
Municipality’s ability to finance its service offerings and operating costs. As 
RAMP UP North activities under CLIN 1 and 2 strengthen municipal capacity 

                                                        

 

 
5 Mission Indicator 
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and service delivery, activities under CLIN 3 use the capacity and service 
improvements to facilitate business growth and job creation. 

IR 3.1: # OF PUBLIC PRIVATE PARTNERSHIPS INITIATED 
AS A RESULT OF RAMP UP NORTH ASSISTANCE 
Public-private partnerships (PPPs) in target municipalities offer numerous 
potential benefits to municipalities and residents alike. PPPs can take a range 
of forms, from projects that offer services seen as beneficial or adding value to 
the private sector, to outsourcing, or capital investments that can serve private 
sector needs while generating increased revenues to the municipality. 
Establishing a PPP in each municipality, however, serves a larger purpose than 
merely increasing revenues or improving services; PPPs will expose 
municipalities to the potential that private sector can work on behalf of 
municipalities and citizens to increase efficiencies and improve services.  

Indicator 3.1: # of public private partnerships formed as a result of RAMP UP North assistance 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 5 2 2 - - 4 

RAMP UP North completed two PPPs in the second round of sub-projects, 
including PPP arrangements for the management of public latrines in 
Sheberghan and Maymana municipalities.  

TABLE 13: PUBLIC-PRIVATE PARTNERSHIPS FORMED 
Municipality Project Date 

Maymana Toilet Lease Management Contract 24 January 2013 
Aybak Toilet Lease Management Contract 24 February 2013 

IR 3.2: % INCREASE IN TOTAL REVENUE GENERATED  
Since municipalities in Afghanistan currently do not receive financial transfers 
from central government, own-source revenues must sustain municipal budgets 
and will be used to pay for municipal services. Although this indicator is a 
standardized, global USAID/Foreign Assistance Framework (FAF) indicator, it 
is particularly prescient for RAMP UP North as any increases in own-source 
revenues can demonstrate two important developments: first, depending on the 
source, increases in revenues may indicate either an improved willingness by 
citizens to pay for services and/or an improvement in the municipalities’ 
abilities to collect them; and second, increased revenues, depending on the 
source, can demonstrate an improved capacity to continuously generate 
revenues over time, increasing the sustainability of municipality’s ability to 
serve its citizens in the long term. 
 
Revenues are reported on the basis of the Afghan Fiscal Year, which 
corresponds to the Hijri Shamsi calendar (March 21 – March 20). During the 
last fiscal year, IDLG/GDMA moved from a 12-month solar calendar year to a 
9-month calendar. This move was made to more closely align the Afghan 
Fiscal Year with the Gregorian calendar. The new Afghan Fiscal Year now 
begins in late December 
rather than in late March. During this reporting period, the revenues generated 
during Q1 of the Afghan Fiscal Year 1392 (12/21/12 – 3/20/13) have not been 
reported as final revenue data for the quarter is not yet available.  FY 1392 Q1 
revenue data will be submitted in conjunction with the FY 2013 Q3 Quarterly 
Report. 
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The Baseline 1389 Total Revenues by municipality was derived from the B1 
Fixed and Variable Revenue forms submitted to IDLG/GDMA in conjunction 
with the preparation of the respective municipalities’ 1390 annual budgets. The 
1390, 1391, and 1392 Revenues are derived from Quarterly Reports submitted 
to IDLG/GDMA and include fixed and variable revenues. The table below 
presents data for 1390 and 1391, as compared to baseline year 1389, and for 
1392, as compared to both 1390 and 1391 baseline revenues.  

* Final revenue data for Afghan FY 1392 Q1 is not yet available and will be reported in conjunction with 
the FY 2013 Q3 Quarterly Report. 

* Currency is Afghani 

 

IR 3.3: % OF BUSINESSES THAT OBTAIN A LICENSE AS A 
RESULT OF RAMP UP NORTH SUPPORT  
Increased tax registration and revenue collection is critical to sustainable 
service delivery. RAMP UP North will work with municipalities to assess 
business registration rates and enhance registration, as a higher number of 
businesses registered will lead to increased revenues for municipalities. 

During FY12, RAMP UP North surveyed businesses in five municipalities 
where a business registration program had not yet been implemented by 
UNDP. Thus, RAMP UP North advisors trained survey and data entry staff to 
assist unregistered businesses in filling out the paper registration form and to 
enter data from the forms into a municipal database. The database 
automatically issued tariffs, which were then distributed back to business 
owners. The business owners were instructed to take the tariff form to the bank 
and pay the municipality’s account directly. Once the business owner obtained 
their receipt from the bank, they were able to request a printed business license 
from the municipality.  

Keeping in mind the fact the licenses are issued annually and that most of the 
businesses do their registration at the end of each solar year; this quarter would 
continue to show a decrease in both the number of issued licenses as well as 
revenue generated out of this source. All municipalities are pursuing public 
awareness campaigns in order to not only encourage existing businesses to pay 
their taxes and receive their license, but also to get new businesses to register 
of their own accord.  

TABLE 14: % INCREASE IN TOTAL REVENUE GENERATED – ANNUAL TARGET +20% 

Municipality 

1389 Baseline 
Revenue 

(12 Months) 
3/21/10 – 
3/20/11 

1390 Revenue 
(12 months) 
3/21/11 – 
3/20/12 

% +/-  
1390 to 
1389 
Baseline 

1391 Revenue  
(9 Months) 
3/21/12- 
12/20/12 

% +/- 
1391 to 
1390 
Baseline 

1392 
Q1 

12/21
/12 – 
3/20/
13 

1392 
Q2 

3/21/13 
– 
6/20/13 

1392 
Q3 

6/21/13 
– 
9/20/13 

1392 
Q4 

9/21/13 
– 
12/20/1
3 

1392 
Revenue 
(12 
Months) 

12/21/1
2 – 
12/20/1
3 

% +/- 
1392 to 
1390 
Baseline 

(12 
Months) 

% +/- 
1392 to 
1391 
Baseline 

(9 Months) 

Aybak 25,907,927 33,392,168 29% 82,581,763 219%        

Faizabad 16,259,628 34,676,911 113% 11,709,820 -28%        

Kunduz 41,511,959 70,858,321 71% 42,456,848 2%        

Maymana 15,559,138 22,121,566 42% 16,646,283 7%        

Mazar 315,451,082 377,997,789 20% 362,715,621 15%        

Pul-e-Khumri 40,531,541 76,407,503 89% 53,373,045 32%        

Sar-e-Pul 39,528,101 55,192,823 40% 41,845,148 6%        

Sheberghan 13,865,908 28,909,230 108% 17,786,541 28%        

Taloqan 28,250,003 39,680,276 40% 30,118,120 7%        

TOTALS 536,865,287 739,236,587 38% 659,233,189 23%        
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TABLE 15: BUSINESSES THAT OBTAIN A LICENSE AS A RESULT OF 
RAMP UP NORTH SUPPORT – ANNUAL TARGET 70% 
Municipality 1390 BL 

Registered / 
Licensed 

Businesses 
3/21/11 – 3/20/12 

1391 BL 
Registered 
Businesses 

 
3/21/12 – 12/20/12 

1392 Q1 
Licenses 

Issued 
(12/21/12 – 

3/20/13) 

1392 
Total Licenses 

Issued YTD 
12/21/12 – 
12/20/13 

% of 
Registered 
Businesses  
YTD 1392 to 

1391 

Aybak 1,395 1,924 180 180 9% 

Faizabad 884 2106 149 149 7% 

Pul-e-Khumri 3,300 3836 505 505 13% 

Sar-e-Pul 1,184 1555 157 157 10% 

Taloqan 1,600 4510 179 179 4% 

TOTAL 8,363 13,931 1170 1170 8% 

The number of registered / licensed businesses increased dramatically between 
1390 and 1391. Thus, in order to more accurately reflect RAMP UP North’s 
impact, the % of registered businesses in 1392 is being measured against 1391.  

REPORTING INDICATORS: 
In addition to measuring the progress of individual RAMP UP North’s IRs, the 
program tracks a number of cross-cutting indicators, which support US Foreign 
Assistance Framework (FAF) program elements under Strategic Goal Number 
2, Governing Justly and Democratically (GJD).  

REPORTING INDICATORS  
RI 1:   # of government officials receiving RAMP UP North-supported anti-corruption training FAF GJD 2.4-1 

RI 2:   # of sub-national government entities receiving RAMP UP North assistance to improve their performance FAF GJD 2.3-3 

RI 3:   # of sub-national governments receiving RAMP UP North assistance to increase their annual own-source revenues FAF GJD 2.3-1 

RI 4:   # of mechanisms for external oversight of public resource use support FAF GJD 2.4-3 

RI 5:   # of USG-supported anti-corruption measures implemented FAF GJD 2.4-2 

 

R1: # OF GOVERNMENT OFFICIALS RECEIVING RAMP UP 
NORTH-SUPPORTED ANTI-CORRUPTION TRAINING  
This indicator refers to municipal officials. Training refers to all training or 
educational events whether short-term or long-term, in-country or abroad, 
where anti-corruption modules are included. 

Indicator RI 1: # of government officials receiving RU-N-supported anti-corruption training 

Period 3 Annual 
Target 

Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 45 78 66 - - 144 

A number of trainings conducted during this quarter include modules on anti-
corruption and increase of transparency, such as Bid-Openings, budget 
preparation training and training on standard operating procedures. A total of 
66 municipal officials attended these events. The following table presents the 
data disaggregated by gender and municipality. 
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TABLE 16 – ANTI-CORRUPTION TRAINING 

Municipality 

Bid Openings /  
Pre-Construction 

Meetings 
Budget Preparation 

Training 
Standard Operating 

Procedures TOTAL 

M F M F M F M F 

Aybak 11 - - - - - 11 - 

Faizabad 8 2 - - - - 8 2 

Kunduz - - - - 4 - 4 - 

Maymana 2 1 - - 1 - 3 1 

Mazar-e-Sharif 2 - - - - - 2 - 

Pul-e-Khumri 2 - - - 14 - 16 - 

Sar-e-Pul - - - - - - - - 

Sheberghan - - - - 11 - 11 - 

Taloqan 8 - - - - - 8 - 

TOTAL 33 3 0 0 30 0 63 3 

RI 2: # OF SUB-NATIONAL GOVERNMENT ENTITIES 
RECEIVING RAMP UP NORTH ASSISTANCE TO IMPROVE 
THEIR PERFORMANCE 
During the last quarter three new district municipalities were added to the 
program, increasing the number of assisted municipalities to 12. 

Indicator RI 2: # of sub-national government entities receiving RAMP UP North assistance to improve their 
performance 

Period 3 Annual Target Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 12 9 12 - - 12 

The program worked closely with all 12 municipalities to improve their 
performance in such areas as project management, budget preparation, 
accounting, and revenue generation. Examples of such assistance were 
described in the earlier chapters of this quarterly report. 

RI 3: # OF SUB-NATIONAL GOVERNMENTS RECEIVING 
RAMP UP NORTH ASSISTANCE TO INCREASE THEIR 
ANNUAL OWN-SOURCE REVENUES 
RAMP UP North supports all program municipalities in raising their annual 
own-source revenue. This has mainly been done through Safayi tax collection 
and business registration and licensing.  

Indicator RI 3: # of sub-national governments receiving RAMP UP North assistance to increase their annual 
revenues 

Period 3 Annual Target Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 12 9 12 - - 12 

During this quarter the program started to support three additional 
municipalities bringing the number to 12. Examples of such assistance were 
presented in the earlier chapters of this report. 
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RI 4: # OF MECHANISMS FOR EXTERNAL OVERSIGHT OF 
PUBLIC RESOURCE USE SUPPORT 
This indicator measures the number of local mechanisms supported by RAMP 
UP North programming that provide external oversight of public resource use 
and is closely linked with indicator 1.2. 

 

Indicator RI 4: # of mechanisms for external oversight of public resource use support 

Period 3  Annual Target Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 3 3 2 - - 3 

 

RAMP UP North has identified the following mechanisms that provide 
oversight over the use of public resources: Citizen Forums (via the Service 
Delivery Advisory Group, Economic Development Advisory Group, and 
project-based beneficiary groups) and budget meetings/hearings. Within the 
reporting period, three mechanisms were used as shown below.  

 

TABLE 17 – EXTERNAL OVERSIGHT  
Municipality  Citizen 

Forums 
Budget Meetings / 

Hearings 
Project-based 

Beneficiary Groups 
Aybak  1 - - 
Faizabad  1 - - 
Kunduz  1 1 - 
Maymana  2  - 
Mazar-e-Sharif  2 1 - 
Pul-e-Khumri  -  - 
Sar-e-Pul  1 1 - 
Sheberghan  1 1 - 
Taloqan  - - - 
Andkhoy - - - 
Aqcha - - - 

Khulm - - - 
TOTAL 9 4 0 

 

RI 5: # OF USG-SUPPORTED ANTI-CORRUPTION 
MEASURES IMPLEMENTED  
This indicator measures the number of mechanisms that increase transparency 
and cooperation between communities and municipalities.  

Indicator RI 5: # of USG-supported anti-corruption measures implemented 

Period 3 Annual Target Q1: 
(Oct-Dec) 

Q2: 
(Jan-Mar) 

Q3: 
(Apr-Jun) 

Q4: 
(Jul-Sep) Total 

(Oct. 2012 - 
Dec. 2013) 12 3 2 - - 3 

During this quarter budget hearings were organized in the municipalities of 
Kunduz, Mazar, Sar-e-Pul and Sheberghan. Service Delivery Advisory Groups 
continued to monitor sub-projects. 
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TABLE 18: ANTI-CORRUPTION MECHANISMS 
Municipality  Citizen Forums Budget Meetings / 

Hearings 
Project-based 

Beneficiary Groups 
Aybak  1 - - 
Faizabad  1 - - 
Kunduz  1 1 - 
Maymana  2 - - 
Mazar-e-Sharif  2 1 - 
Sar-e-Pul  1 1 - 
Sheberghan  1 1 - 
Taloqan - - - 
TOTAL 9 4 0 
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Appendix A:  

GLOSSARY OF ACRONYMS 
CLIN Contract Line Item Number 
CO Contracting Officer 
COP Chief of Party 
COR Contracting Officer’s Representative 
DAI Development Alternatives, Incorporated  
DoWA Department of Woman’s Affairs 
EA Embedded Advisor 
FAF Foreign Assistance Framework 
GDMA General Directorate of Municipal Affairs 
GIRoA Government of the Islamic Republic of Afghanistan  
IDLG Independent Directorate of Local Governance 
M&E Monitoring and Evaluation 
MoF Ministry of Finance 
MOU Memorandum of Understanding 
MTL Municipal Team Leader 
NGO Non-Governmental Organization 
OAA Office of Administrative Affairs 
PAAG Public Administration Advisory Group 
PBB Performance Based Budgeting 
PBT Project-Based Training 
PIT Performance Indicator Table 
PRT Provincial Reconstruction Team 
RAMP UP Regional Afghan Municipalities Program for Urban Populations  
RC (E,W,N,S) ISAF Regional Command (East, West, North, South) 
SDAG Service Delivery Advisory Group 
SOP Standard Operating Procedures 
SoW Scope of Work 
TA Technical Assistance 
TAMIS Technical Assistance Management Information System 
TOR Terms of Reference 
ToT Training of Trainers 
UN United Nations 
UNDP United Nations Development Program 
USAID United States Agency for International Development 
USG United States Government  
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Appendix B:  

Glossary of Terms 
Gozar  Neighborhood 
Kalantar / Wakil  Nahya or gozar representative 
Moustoufiat  Provincial-level branch of the Ministry of Finance 
Nahya  Municipal District 
Qaryadars  Village leaders 
Safayi  Service charge and property tax 
Tashkeel Administrative structure of a GIRoA entity 
Zarang Three-wheeled motorized vehicle 



 

Page 36 of 39  RAMP UP North Quarterly Report April 30, 2013 

Appendix C:  

SUB-PROJECT STATUS  

SUSTAINABLE SERVICE DELIVERY IMPROVEMENT PROJECT STATUS 

Municipality Round Project Title 
Planned Start 

Date 
Planned End 

Date 
% Complete 

Comments 

Aybak R1 Aybak Park Renovation 28-Oct-11 10-Jan-12 100% CLOSED 

Aybak R2 Public Latrines Construction & 
Rehabilitation 

8-Aug-12 7-Feb-13 100% Final payment is in process and move to 
close out. 

Aybak R3 Family Park Construction 1-Apr-13 1-Jul-13 0% Preconstruction Meeting held on March 
27 and NTP issued for April 01. 

Aybak R4 Mini-Football Field Construction   0% Project at BAFO stage and may require 
additional cost. 

Aybak R5 Bus Terminal Construction    0% Concept developed and under review. 

Mazar-e-Sharif R1 Trash Collection 26-Jan-12 25-Apr-12 100% CLOSED 

Mazar-e-Sharif R2 Trash Collection 13-Oct-12 12-Jan-13 100% Invoice #3 in process. 

Mazar-e-Sharif R3 Bukhdi Park Reconstruction (D8)    0% Received vetting approval 14 March. 
Finalizing Neg Memo. 

Mazar-e-Sharif R4 "I" Park Construction (D6)   0% COR approved Proposal March 9. Bid 
Opening & Evaluation planned April 03-
04. 

Mazar-e-Sharif R5 Karti Khurasan Park Construction (D7)   0% Concept developed and under review. 

Maymana R1 Women's Park Improvement 22-May-12 7-Aug-12 100% CLOSED 

 R2 Public Latrines Construction 8-Aug-12 20-Nov-12 100% Release of 10% retention for the public 
latrine is in process. 

 R3 Wheat & Flour Market Improvement 5-Mar-13 5-Jun-13 1% Contractor working on the base course 
under foundation, PCC under foundation 
and foundation reinforcement. 

 R4 Fruit & Vegetable Market Construction    0% COR approved Proposal March 18. Bid 
Opening & Evaluation March 31. 

 R5 Grain Market Improvement    0% Concept developed and under review. 

Sar-e-Pul R1 Public Park improvement 25-Jan-12 25-Mar-12 100% CLOSED 

Sar-e-Pul R2 City Market Improvement 8-Aug-12 30-Apr-13 100% Contractor is working on additional 
works. 

Sar-e-Pul R3 Trash Collection    0% PO assessed the sample trash 
containers March 28. 

Sar-e-Pul R4 Mini-Football Field Construction   0% Bid Opening & Evaluation conducted 
March 27-28.  

Taloqan R1 Trash Collection  1-Feb-12 1-May-12 100% CLOSED 

Taloqan R2 City Park Improvement 8-Aug-12 15-Dec-12 100% Sub contractor rectified the punch list 
defects and 10% retention payment is 
under process. 

Taloqan R3 Parking Lot Construction & Park 
Improvement 

5-Mar-13 5-Jun-13 5% Subcontractor is working on the site 
leveling of parking lot area. Excavation 
of parking lot pad and ditch completed. 
Stonemasonry under the ring beam is 
ongoing. 

Taloqan R4 Children's Park Construction    0% Bid Opening & Evaluation conducted on 
12-13 March. 

Kunduz R1 Trash Collection    100% CLOSED 

 R2 City Park Improvement 10-Aug-12 15-Feb-13 100% Warranty period end date is 01 April. 

 R3 Drainage Rehabilitation 1-Apr-13 1-Jul-13 0% Preconstruction Meeting held on March 
27 and NTP issued for April 01. 

 R4 / R5 Sports Stadium Improvement   0% Round 4 and Round 5 Projects to be 
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combined. 

Faizabad R1 Trash Collection  1-Feb-12 7-Jun-12 100% CLOSED 

Faizabad R2 Latrines Construction 2-Oct-12 28-Feb-13 100% Invoice #3 in process. Warranty end date 
30 April. 

Faizabad R2 Water Well Construction 18-Nov-12 15-Feb-13 100% Meeting to be scheduled with contractor. 

Faizabad R3 Park Improvement & Parking Lot 5-Mar-13 5-Jun-13 4% Stonemasonry wall in progress. 

Faizabad R3 Water Well Construction    0% Bidding process. 

Faizabad R4 Park Construction (D1)   0% Proposal in approvals process. 

Pul-e-Khumri R1 Trash Collection  12-Feb-12 24-May-12 100% CLOSED 

 R2 Family Park Construction 1-Oct-12 10-May-13 58% Contractor's time extended due to delay 
in municipal contribution. Payment #2 
paid.  

 R3 Public Latrine Construction 1-Apr-13 1-Jul-13 0% Preconstruction Meeting held on March 
27 and NTP issued for April 01. 

 R4 Sports Stadium Improvement   0% Bid Opening & Evaluation conduced on 
10-11 March. 

 R5 Grain Market Improvement    0% Concept developed and under review. 

Sheberghan R1 Trash Bin 30-Jan-12 10-Mar-12 100% CLOSED 

 R2 Public Latrines Construction 8-Aug-12 30-Nov-12 100% 10% retention paid and moving to 
closeout.  

 R3 Bukhdi Park Improvement & Sports Area 
Construction 

5-Mar-13 5-Jun-13 3% Municipal requested changes on project 
site. PO is working on work change 
order request.  

 R4 Bus Terminal Construction    0% Proposal in TAMIS approval process. 
Bid Opening & Evaluation conducted on 
March 24-25. 

 F5 Bukhdi Park Improvement (Phase II)   0% Concept under review. 

Aqcha R1 Trash Collection   0% Concept under review. 

Andkhoy R1 Bus Terminal Construction    0% Concept under review. 

Khulm R1 Bus Terminal Construction    0% Concept under review. 
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Success Stories 
 

 

    

 

Mazar-e-Sharif Mayor answers journalists’ 
questions during the Public Budget Hearing 
January 12, 2013.  
 

Public Budget Hearings Support  
Transparent Governance 
 Nine Northern provincial 
municipalities, independently hold 
Public Budget Hearings between 
November 2012 and January 2013.  

For the first time in the modern history municipal government, municipal officials in 
nine Northern provinces independently held Public Budget Hearings. Last year the 
USAID-funded Regional Afghan Municipalities Program for Urban Populations – Re-
gional Command North (RAMP UP North) helped to facilitate the first ever Public 
Budget Hearings. However, this year, municipal officials held the events with only 
preparation support from RAMP UP North.  

Between November 26, 2012 and January 12, 2013, nine provincial municipalities (Ay-
bak, Faizabad, Kunduz, Maymana, Mazar-e-Sharif, Pul-e-Khumri, Sar-e-Pul, Sheberghan 
and Taloqan) held Public Budget Hearings.  

Mazar-e-Sharif’s municipal Public Budget Hearing was held January 12, 2013, and drew 
more than 300 citizens including 30 women. After welcome speeches and an introduc-
tion to the budget review process, participants were divided into 10 groups based on 
which of the 10 Districts they live. They reviewed and discussed the budget and items 
such as the Proposed Project List (PPL) and previous and upcoming year revenue and 
expenditures issues.  

A key difference between this years’ Public Budget Hearing and last, was the presenta-
tion of details relevant to proposed development projects (or PPLs). This year, Mazar-
e-Sharif’s proposed budget included a development project that aims to asphalt 25 km 
of roads in Mazar-e-Sharif City. While discussing the projects, participants prioritized 
roads in their District and suggested that each 2.5 Km of roads be asphalted in each 
District. 

“The purpose of such meetings is to illustrate the value of citizen's ideas and com-
ments on the annual budget - where it would be spent and what are the priorities,” 
said Shamaial Sowaida, a citizen from Mazar-e-Sharif’s District 8. “Each group reviewed 
the Proposed Project List so development projects could be prioritized based on what 
people really need to access. Things like streets, trash bins or culverts.”  

Public Budget Hearings help municipalities garner public support and input on pro-
posed municipal budgets. Based on feedback received during the meeting, each munic-
ipality finalized their budget and submitted it to their Governor’s Office for review and 
signature. Once the Governor’s Office approved the budget, it was submitted to the 
General Directorate -of Municipal Affairs’ (GDMA) / Independent Directorate - of 
Local Governance’s (IDLG’s).   

“Municipality is exercising democratic governance by leading such an open and trans-
parent public hearing meeting,” said Afzal Haddid, Head of the Balkh Provincial Coun-
cil. “Officials need to share the revenue, budget and expenditures of the municipality 
for the citizens”,  

Mazar-e-Sharif was the first northern, provincial municipality to submit their Governor-
approved budget to GDMA/IDLG on January 20, 2013. The remaining eight were 
submitted by February 10, 2013. After reviewing the budget, GMDA/IDLG will submit 
it to President Karzai’s Office for final approval.  

The Municipal Budget Committee, made up of managers from the Construction, Rev-
enue and Account Departments as well as representatives from the Mayor’s Office, 
organized the hearing. They will organize a second Public Budget Hearing once the 
final approved budget is received.  
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Learning by Doing 

Haji Mohammad Anwar, 
Head of Pul-e-Khumri’s 
SDAG, participates in 
the Regional Project 
Management Workshop.  

Municipal Officials and Service Delivery Advisory Group 
members from nine northern municipalities attended a 
regional Project Management Workshop held by Re-
gional Afghan Municipalities Program for Urban Popula-
tions (RAMP UP North).  

The workshop was held to enhance the capacity of mu-
nicipal officials to develop documentation and to man-
age the fifth round of sustainable service delivery im-
provement projects. RAMP UP North is using the pro-
jects as a practical platform for the delivery of iterative, 
project-based functional training related to key munici-
pal functions and responsibilities, such as project man-
agement, procurement, budget preparation and reve-
nue generation. 

Participants received theoretical training on six key 
concepts of project management including how to de-

velop project documents. After the theoretical training, participants worked in 
small, groups by municipality, to develop the following project documents: 
Concept Note; Service Delivery Improvement Plan (SDIP); Monitoring Plan; 
Operation and Maintenance (O&M) Plan; and Communication Plan. By the 
end of the training, all nine municipalities had completed their Concept Note 
document and shared it with RAMP UP North.  

“Most trainings are like writing on ice and placing it in the sun,” said Moham-
mad Farid, Head of District 1, Pul-e-Khumri. He stated that RAMP UP North 
trainings are different because they are not only practical and project-based, 
but are also followed-up by additional support and capacity building by advi-
sors at the municipal level.  

“RAMP UP North staff work in capacity building of municipalities as someone 
who works to build his own house,” Farid said.  

RAMP UP North Advisors, embedded in each municipality, are working with 
municipal staff and SDAG members to finalize and revert the project Concept 
Note and other project documentation, to the RAMP UP North Regional Office 
for review. Once the concept is approved, municipal officials  

More than 65 participants attended the four-day workshop held February 18-
21, 2013 at the Emperatory Baran Hotel in Mazar-e-Sharif. Participants came 
from six provincial municipalities (Aybak, Kunduz, Maymana, Mazar-e-Sharif, 
Pul-e-Khumri, and Sheberghan), and three district municipalities (Andkhoy, 
Aqcha and Khulm).  

RAMP UP North is working to create effective, responsive, democratic, trans-
parent and accountable municipal governance. As a result of the program, 
Afghans citizens are receiving better services, have a better understanding of 
the responsibilities of municipal leaders, play an active role in the municipal 
decision-making process and are increasingly seeing local governance struc-
tures as legitimate. 


